

AN ORDINANCE OF THE CITY OF OSAGE BEACH, MISSOURI, AUTHORIZING THE CITY ADMINSTRATOR TO SIGN WITH CAPITAL PAVING & CONSTRUCITON, LLC FOR THE OSAGE BEACH PARKWAY EXTENSION PROJECT FOR AN AMOUNT NOT TO EXCEED \$1,450.

BE IT ORDAINED BY THE BOARD OF ALDERMEN OF THE CITY OF OSAGE BEACH, AS FOLLOWS:

Section 1. The Board of Aldermen of the City of Osage Beach hereby authorizes the City Administrator to sign change order #1 with Capital Paving and Construction LLC, Inc in a form substantially similar in terms and content contained in the Agreement attached to this ordinance as Exhibit "A."

Section 2. Total expenditures or liability authorized under this Ordinance shall not exceed One Thousand Four Hundred Fifty Dollars. (\$1,450.00)

Section 3 The City Administrator is hereby authorized to take such further actions as are necessary to carry out the intent of this Ordinance and Contract.

Section 4 This Ordinance shall be in full force and effect upon date of passage.

READ FIRST TIME: November 7, 2024 READ SECOND TIME: November 21, 2024

I hereby certify that the above Ordinance No. 24.76 was duly passed on November 21, 2024, by the Board of Aldermen of the City of Osage Beach. The votes thereon were as follows:

Ayes: 6 Nays: 0 Abstentions: 0 Absent: 0

This Ordinance is hereby transmitted to the Mayor for his signature.

Nov. 21, 24

Date

Tara Berreth

Tara Berreth, City Clerk

Approved as to form:

Cole Bradbury

Cole Bradbury, City Attorney

I hereby APPROVE Ordinance No. 24.76.

Nov. 21, 24

Date

Michael Harmison

Michael Harmison, Mayor

ATTEST:

Tara Berreth

Tara Berreth, City Clerk



City of Osage Beach, Missouri

Change Order Details

21KC40016 OSAGE BEACH PKWY MODOT J5S3508 & LPA S402(601)

Description	Osage Beach Parkway extension to Executive Drive, approximately 0.12 miles south of the current south termination point of Osage Beach Parkway near Lazy Days Road.
Prime Contractor	Capital Paving & Construction, LLC PO Box 104960 Jefferson City, MO 65110-4747
Change Order	1
Status	Pending
Date Created	10/08/2024
Summary	CO #1 - Additional Traffic Control for Lane Closure along US-54
Awarded Project Amount	\$498,919.30
Authorized Project Amount	\$498,919.30
Change Order Amount	\$1,450.00
Revised Project Amount	\$500,369.30

New Items

Line Number	Item ID	Unit	Quantity	Unit Price	Extension
Section: 1000 - ROADWAY					

Line Number	Item ID	Unit	Quantity	Unit Price	Extension
5001	616-99.01	LS	1.000	\$1,450.000	\$1,450.00

MISC.: Traffic Control for Lane Closure

Reason: Additional traffic control was needed for a lane closure on US 54. This was change was needed due to safety concerns of having enough shoulder space for guardrail installation. This work consists of providing 6 additional construction signs, 30 additional channelizers and a flashing arrow panel. Settlement of costs based upon the agreed price of \$1450.00 lump sum.

1 item	Total: \$1,450.00
--------	-------------------

Change Order Details:

21KC40016 OSAGE BEACH PKWY MODOT J5S3508 & LPA S402(601)


10/09/2024

Page 2 of 3

THE CONTRACTOR IS HEREBY DIRECTED TO MAKE THE ABOVE CHANGES FROM THE CONTRACT.


THE TERMS OF SETTLEMENT OUTLINED ABOVE ARE HEREBY AGREED TO:

CONTRACTOR




10/10/24

Approved by Contractor's Authorized Representative - DATE



10-10-2024

Recommended by Engineer: DATE



12/17/2024

Approved by Owner: DATE

Approved by MoDOT DATE