

BILL NO. 24-58

ORDINANCE NO. 24.58

AN ORDINANCE OF THE CITY OF OSAGE BEACH, MISSOURI, AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER #1 WITH ENGINEERING SURVEYS & SERVICES ENGINEERING FOR DESIGN AND CONSTRUCTION SERVICES

BE IT ORDAINED BY THE BOARD OF ALDERMEN OF THE CITY OF OSAGE BEACH, MISSOURI, AS FOLLOWS:

Section 1. The Board of Aldermen hereby authorizes the Mayor to execute on behalf of the City change order #1 with Engineering Surveys & Services. under substantially the same or similar terms and conditions as set forth in "Exhibit A".

Section 2. The City Administrator is hereby authorized to take such further actions as are necessary to carry out the intent of this Ordinance and Contract.

Section 4. This Ordinance shall be in full force and effect from date of passage and approval by the Mayor.

READ FIRST TIME: September 5, 2024

READ SECOND TIME: September 5, 2024

I hereby certify that the above Ordinance No. 24.58 was duly passed on September 5, 2024, by the Board of Aldermen of the City of Osage Beach. The votes thereon were as follows:

Ayes: 6

Nays: 0

Abstain: 0

Absent: 0

This Ordinance is hereby transmitted to the Mayor for his signature.

Sept 5, 2024
Date

Tara Berreth
Tara Berreth, City Clerk

Approved as to form:

Cole Bradbury
Cole Bradbury, City Attorney

I hereby approve Ordinance No. 24.58.

Sept 5 2024
Date

Michael Harmison
Michael Harmison, Mayor

ATTEST:

Tara Berreth
Tara Berreth, City Clerk

SUPPLEMENTAL AGREEMENT NO.1
TO
ENGINEERING SERVICES CONTRACT

This supplemental agreement is made part of an agreement dated April 10, 2023 between the City of Osage Beach, Missouri and Engineering Surveys & Services, for design and construction administration services for Transportation Alternative Project (TAP) 9901(529) City of Osage Beach Route 42 sidewalk improvement from Columbia Avenue to School of the Osage. The purpose of the Supplemental Agreement is to extend the previously approved PS&E due date and Construction Contract Award date due to unforeseen delays in obtaining NEPA clearance because of extended delays in obtaining 6(f) and 4(f) clearances. This Supplemental Agreement will make the final PS&E approval by MoDOT on or before November 1, 2024. This agreement shall not change the compensation amount. The total (Design and Construction inspection services) compensation maximum shall be as per the original agreement, \$70,862 for Design and \$79,727 for construction inspection services.

SUMMARY

Total Original Contract (Design and Construction inspection services) amount: \$150,589

Supplemental Agreement No. 1 accepted as defined herein:

Owner: City of Osage Beach

Engineer: Engineering Surveys & Services

BY: _____



BY: _____

Brian Williams

Digitally signed by Brian Williams
DN: cn=US, E=bwilliams@ess-inc.com,
o=Engineering Surveys & Services, ou=Jefferson
City Office, cn=Brian Williams
Reason: I have reviewed this document
Date: 2024.08.14 14:57:43-0500

TITLE: _____

Mayor

TITLE: Branch Manager/Project Manager

DATE: _____

October 17, 2024

DATE: _____

8/14/2024

Executed by the City on the _____

17th

day of _____

October

, 20

24