

AN ORDINANCE OF THE CITY OF OSAGE BEACH, MISSOURI, AUTHORIZING THE CITY ADMINISTRATOR TO SIGN A CHANGE ORDER #2 WITH CAPITAL PAVING, LLC FOR OSAGE BEACH PARKWAY EXTENSION PROJECT.

BE IT ORDAINED BY THE BOARD OF ALDERMEN OF THE CITY OF OSAGE BEACH, AS FOLLOWS:

Section 1. The Board of Aldermen of the City of Osage Beach hereby authorizes the City Administrator to sign change order #2 with Capital Paving, LLC in a form substantially similar in terms and content contained in the Agreement attached to this ordinance as Exhibit "A."

Section 2. The change order allows an additional thirty (30) calendar days for the contract completion.

Section 2. Total expenditure or liability authorized under this Ordinance shall not exceed Eight Hundred Fifty-Seven Dollars and Forty-Eight Cents. (\$857.48)

Section 4 The City Administrator is hereby authorized to take such further actions as are necessary to carry out the intent of this Ordinance and Contract.

Section 5 This Ordinance shall be in full force and effect upon date of passage.

READ FIRST TIME: February 18 2025 READ SECOND TIME: March 6, 2025

I hereby certify that the above Ordinance No. 25.10 was duly passed on March 6, 2025, by the Board of Aldermen of the City of Osage Beach. The votes thereon were as follows:

Ayes: 6 Nays: 0 Abstentions: 0 Absent: 0

This Ordinance is hereby transmitted to the Mayor for his signature.

March 6, 2025
Date

Tara Berreth
Tara Berreth, City Clerk

Approved as to form:

Cole Bradbury
Cole Bradbury, City Attorney

I hereby APPROVE Ordinance No. 25.10.

March 6, 2025
Date

Michael Harmison
Michael Harmison, Mayor

ATTEST:

Tara Berreth
Tara Berreth, City Clerk